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FEASIBILITY STUDY STATUS:  Since the
Times Beach Stakeholders last met in late
January, we have made considerable progress
on the feasibility study.  A detailed schedule for
the study has been developed and is being used
to guide our efforts.  In May of 2001, we initiated
field work at the Times Beach site.  The primary
purpose of the field work was to obtain sediment
samples, field verify wetland and ecological
community boundaries,  and conduct a detailed
topographic survey of the site.

Times Beach - Updated Habitat Type Map

STUDY OF PUBLIC ACCESS
ALTERNATIVES: In March of 2001, URS
Corporation was awarded a contract to develop
various alternatives measures for public access
raging from relatively simple trails to more
elaborate boardwalks, viewing stations and
possible interpretive centers.  URS's work is
underway and Ms. Barb Brewer of URS recently
visited the site with Dr. Robert Andrle to gain his
insights concerning public access and nature
trail development at the site.

SEDIMENT SAMPLING:  In early May, Corps
personnel collected over 14 sediment samples
from the various habitats at Times Beach.
Those samples will be subjected to various

chemical and biological tests.  The data will be
compared to data collected in the 1980's and will
also be used to help determine the relative risk
associated with opening up the Times Beach
site for public access.  We expect that
preliminary results from the sediment sampling
will be available in late June or early July.

Collecting Sediment Samples at Times Beach, May 2001

.

FISHING PIER EVALUATION:  In response to a
suggestion by Mr. MacClennan at the January
Stakeholders meeting, we conducted an
evaluation of the possibility of constructing
fishing piers at Times Beach.  Due to the wave
and ice climate at Times Beach the pier would
have to be a robust structure with a very high
deck.  Based on preliminary cost-estimates a
fishing pier at Times Beach would cost from
$250,000 to $500,000.
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Site Boundary
8:  Unvegetated Dike
7:  Early Successional Upland Herb./Woody Re-Growth
6:  Mid-Successional Upland Subclimax Re-Growth
5:  Open Water
4:  Unvegetated Mud Flat
3:  Emergent Marsh
2:  Wetland Transition Zone
1:  Mature Upland Subclimax Re-Growth
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Fishing Pier at Edgewater Marina, Cleveland, Ohio 1991

STAKEHOLDERS MEETING:  There are no
firm plans for the next stakeholders meeting.
Due to the number of ongoing analyses I would
expect that the earliest we would meet would be
in mid-July.

FOR FURTHER INFORMATION:
Contact

Philip E. Berkeley
Project Manager
U.S. Army Corps of Engineers
1776 Niagara Street
Buffalo, NY  14207

716-879-4145
Philip.E.Berkeley@usace.army.mil


